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Abstract
© Canadian Center of Science and Education. The given article is devoted to reviewing the
features of projects focused on implementation of lean manufacturing tools at the industrial
enterprises. The study purpose is the statement of need to implement transformations in the
field of lean manufacturing introduction (Lean-transformations) in the form of projects. The
article introduces a concept of lean production project (Lean-project), the particular projects
possessing  the  special  aspects  to  be  taken  into  consideration  in  the  course  of  their
implementation  at  various  enterprises.  The  article  demonstrates  the  benefits  of  Lean-
transformations at applying the methods of project management. The key distinction of such
projects is their result to be received upon completion. The result of the investment projects
completion  is  to  put  into  place  a  product  or  a  service.  The  result  of  Lean-projects
implementation is the introduction of lean manufacturing tools at the industrial enterprises to
consequently obtain cost-effectiveness and a number of competitive advantages. Thus, the
investment projects and Lean-projects are different in their constituent elements the study of
which  will  make  possible  to  formulate  a  system  view  of  lean  manufacturing  project
implementation. The article in general is focused on combination of two potent methodological
frameworks-Project Management and Lean Manufacturing, each of which provides a means of
obtaining significant benefits at their expert implementation and use. Combination of these is
urged to provide multiplicative effect in the course of putting into practice the transformations
at the industrial enterprises. However, to achieve the due effect it is necessary to be guided by
the  peculiar  features  of  lean  manufacturing  projects  what  will  necessarily  call  forth  the
correction  of  lean manufacturing  methodological  framework  and derogation  from stringent
requirements of Lean Thinking concept.
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